PLOT DOCS SUITE / PROJECT ONE-PAGER

Northstar Launch

A focused plan to take the new workspace from private beta to a confident public launch — without losing the craft that makes it different.

Owner · Maya Chen | Timeline · 8 weeks | Status · Ready for review | Budget · $120k

Objective

Reach 10,000 activated teams in the first quarter by making Plot Docs Suite the place where work starts, not another destination people have to remember.

Why now

Private beta retention is 48% above plan. The core editing experience is stable, the AI harness is measurable, and the template library removes the blank-page problem.

Milestones

WINDOW	MILESTONE	OWNER	STATUS
Weeks 1–2	Launch narrative, pricing page and onboarding polish	Brand + Product	In flight
Weeks 3–4	Beta cohort expansion and activation instrumentation	Growth	Queued
Weeks 5–6	Public launch, template campaign and creator previews	Marketing	Planned
Weeks 7–8	Retention review, pricing test and next-quarter plan	Leadership	Planned

Success metrics

- **Activation:** 60% of new users open a template in their first session.
- **Time to first save:** under 4 minutes.
- **Retention:** 35% of activated users return within 7 days.

The ask

Approve the $120k launch budget and name an executive sponsor for the beta cohort. With both in place, the team can begin the public launch sequence next Monday.